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ESTIMATE RUN 06/16/2008

ESTIMATE SUMMARY 12:44:55

CONTID: C15914         ESTIMATE NO: 0011 PROG 2005

PCN: 15914-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 SEDGWICK TO STATE LN-PH 2 PERCENT TIME:

PROJECT NO: IM0762-044                    

I-76 SEDGWICK TO STATE LN-PH 2

NAME OF ROAD: I-76

PROJECT COUNTIES: SEDGWICK

CONTRACTOR:

UPPER PLAINS CONTRACTING, INC. PAY PERIOD ENDING 06/16/2008 DATE TIME STARTED 10/01/2007

5325 E. Hwy 12 DATE LET 06/14/2007 DATE WORK BEGAN

 DATE AWARDED 07/06/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/25/2007 DATE ACCEPTED

ABERDEEN SD 57401     605-225-7082 DATE NOTICE TO PROCEED 10/01/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,712,586.23 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 9,593,034.30 NON-PARTICIPATING 323,306.01

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
156,575.63

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,699.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.30

TIME ALLOW:

ORIG TIME ALLOW:

154 WORK DAYS

WORK DAYS120

37.46%

7,325,425.82

323,306.01

479,881.64

470,182.46

$

$

$

$

33,500.00

4,353,660.41

4,387,160.41

1,319,164.67

5,706,325.08

-124,414.81

0.00

5,581,910.27

0.00

AMOUNT DUE 5,581,910.27 470,182.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 470,182.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

79.0
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PCN: 15914-BID    ESTIMATE RUN 06/16/2008

PROJECT: IM0762-044                    ESTIMATE NO: 0011 12:44:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF INLET 36.000 35.000

EACH 0.000 0.00

1,225.00000 35.000 42,875.00

202-00019  
 

0010 REMOVAL OF PIPE 37.000 36.000

EACH 0.000 0.00

1,225.00000 36.000 44,100.00

202-00033  
 

0015 REMOVAL OF CONCRETE PAVEMENT 7,944.000 4,611.000

SY  3,333.000 36,663.00

11.00000 7,944.000 87,384.00

202-00210  
 

0020 REMOVAL OF ASPHALT MAT 4,392.000 4,392.000

SY  0.000 0.00

3.00000 4,392.000 13,176.00

202-00220  
 

0025 REMOVAL OF ASPHALT MAT (PLANING) 10,569.000 7,437.000

SY  0.000 0.00

2.00000 7,437.000 14,874.00

202-00240  
 

0030 *REMOVAL OF PAVEMENT MARKING 53,270.000 12,870.000

SF  0.000 0.00

0.80000 12,870.000 10,296.00

202-00250  
 

0035 *REMOVAL OF LIGHT STANDARD 3.000 3.000

EACH 0.000 0.00

375.00000 3.000 1,125.00

202-00700  
 

0040 *REMOVAL OF CONCRETE FOOTING 3.000 3.000

EACH 0.000 0.00

321.00000 3.000 963.00

202-00900  
 

0045 *REMOVAL OF GUARDRAIL TYPE 3 875.000 0.000

LF  450.000 900.00

2.00000 450.000 900.00

202-01130  
 

0050 *REMOVAL OF END ANCHORAGE 8.000 0.000

EACH 4.000 420.00

105.00000 4.000 420.00

202-01300  
 

0055 *SANDBLASTING 25,500.000 0.000

SF  0.000 0.00

0.50000 0.000 0.00

202-05150  
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PCN: 15914-BID    ESTIMATE RUN 06/16/2008

PROJECT: IM0762-044                    ESTIMATE NO: 0011 12:44:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF DETOUR 1.000 0.000

L S 0.000 0.00

25,000.00000 0.000 0.00

202-06000  
 

0065 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 32,717.000 14,251.000

CY  0.000 0.00

4.50000 14,251.000 64,129.50

203-00060  
 

0067 ADDED ITEM (CUBIC YARD)/ SHOUDER SLOPE CORRECTION - 
CMO NO. 10

3,515.000 0.000

CY  1,757.000 29,306.76

16.68000 1,757.000 29,306.76

900-00004  
 

0070 PROOF ROLLING 20.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

203-01100  
 

0075 BLADING 305.000 305.000

HOUR 0.000 0.00

110.00000 305.000 33,550.00

203-01500  
 

0080 *POTHOLING 20.000 6.000

HOUR 0.000 0.00

75.00000 6.000 450.00

203-01597  
 

0085 *EROSION LOG 7,000.000 6,300.000

LF  0.000 0.00

4.50000 6,300.000 28,350.00

208-00005  
 

0090 *EROSION BALES (WEED FREE) 1,000.000 775.000

EACH 6.000 75.00

12.50000 781.000 9,762.50

208-00011  
 

0095 *SILT FENCE 3,687.000 3,541.000

LF  146.000 219.00

1.50000 3,687.000 5,530.50

208-00020  
 

0100 *CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

250.00000 1.000 250.00

208-00045  
 

0105 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

208-00070  
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PCN: 15914-BID    ESTIMATE RUN 06/16/2008

PROJECT: IM0762-044                    ESTIMATE NO: 0011 12:44:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.440

L S 0.090 315.00

3,500.00000 0.530 1,855.00

208-00100  
 

0112 EROSION CONTROL SUPERVISOR CO 003 756.000 603.000

HOUR 153.000 15,300.00

100.00000 756.000 75,600.00

208-00205  
 

0115 EROSION CONTROL SUPERVISOR 0.000 0.000

L S 0.000 0.00

15,000.00000 0.000 0.00

208-00200  
 

0120 *RESET GROUND SIGN 37.000 8.000

EACH 0.000 0.00

250.00000 8.000 2,000.00

210-00810  
 

0125 *SEEDING (NATIVE) 112.900 57.400

ACRE 0.000 0.00

315.00000 57.400 18,081.00

212-00006  
 

0130 *SOIL CONDITIONING 96.500 0.000

ACRE 0.000 0.00

2,350.00000 0.000 0.00

212-00032  
 

0135 *MULCHING (WEED FREE) 116.400 57.400

ACRE 0.000 0.00

280.00000 57.400 16,072.00

213-00003  
 

0140 *MULCH TACKIFIER 24,931.000 11,080.000

LB  0.000 0.00

1.60000 11,080.000 17,728.00

213-00061  
 

0145 *SOIL BINDER 20.000 0.000

ACRE 0.000 0.00

300.00000 0.000 0.00

213-00100  
 

0150 *SOIL RETENTION BLANKET (STRAW/COCONUT) 10,575.000 2,455.000

SY  0.000 0.00

1.20000 2,455.000 2,946.00

216-00041  
 

0155 AGGREGATE BASE COURSE (CLASS 6) 5,397.000 2,830.600

TON 921.280 15,661.76

17.00000 3,751.880 63,781.96

304-06000  
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PCN: 15914-BID    ESTIMATE RUN 06/16/2008

PROJECT: IM0762-044                    ESTIMATE NO: 0011 12:44:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 RECONDITIONING 4,611.000 4,611.000

SY  0.000 0.00

6.00000 4,611.000 27,666.00

306-01000  
 

0165 PROCESS ASPHALT MAT FOR BASE COURSE 51,126.000 0.000

SY  50,660.000 50,660.00

1.00000 50,660.000 50,660.00

310-00400  
 

0170 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

113,410.000 107,173.000

SY  5,609.000 16,827.00

3.00000 112,782.000 338,346.00

310-00608  
 

0175 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 346.310 330.600

TON 15.710 2,592.15

165.00000 346.310 57,141.15

403-00720  
 

0180 *HOT MIX ASPHALT (GRADING SX) (50) (PG 64-22) 26,247.000 22,274.910

TON 1,327.060 105,434.92

79.45000 23,601.970 1,875,176.52

403-34641  
 

0185 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 3,006.000 0.000

TON 0.000 0.00

83.25000 0.000 0.00

403-34841  
 

0190 *FURNISH CONCRETE PAVEMENT 41,241.000 0.000

CY  0.000 0.00

83.75000 0.000 0.00

412-00000  
 

0190 MATERIAL ALLOWANCE CONCRETE SAND 34,509.793

CY  0.000 0.00

9.66000 34,509.793 333,364.60

0190 MATERIAL ALLOWANCE CARR ROCK 4,469.000

CY  0.000 0.00

18.52000 4,469.000 82,765.88

0190 MATERIAL ALLOWANCE CARR ROCK 8,057.130

CY  0.000 0.00

18.52000 8,057.130 149,218.05

0190 MATERIAL ALLOWANCE CARR ROCK 7,353.036

CY  0.000 0.00

18.52000 7,353.036 136,178.23
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PCN: 15914-BID    ESTIMATE RUN

PROJECT: IM0762-044                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 MATERIAL ALLOWANCE CARR ROCK 11,411.431

CY  0.000 0.00

18.52000 11,411.431 211,339.70

0190 MATERIAL ALLOWANCE CARR ROCK 0.000

CY  5,120.907 94,839.19

18.52000 5,120.907 94,839.20

0195 *PLACE CONCRETE PAVEMENT 145,043.000 0.000

SY  0.000 0.00

7.40000 0.000 0.00

412-00050  
 

0195 MATERIAL ALLOWANCE EPOXY STEEL MAINLINE 17,064.688

SY  0.000 0.00

3.04000 17,064.688 51,876.65

0195 MATERIAL ALLOWANCE EPOXY STEEL MAINLINE & 
PRECOMPRESSED FOAM

63,779.932

SY  0.000 0.00

2.96000 63,779.932 188,788.60

0195 MATERIAL ALLOWANCE EPOXY STEEL MAINLINE & 
PRECOMPRESSED FOAM

0.000

SY  29,538.967 61,736.44

2.09000 29,538.967 61,736.44

0200 CONCRETE PAVEMENT (8 INCH) 1,408.000 1,408.000

SY  0.000 0.00

50.00000 1,408.000 70,400.00

412-00800  
 

0205 CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 3,564.000 3,203.000

SY  0.000 0.00

70.00000 3,203.000 224,210.00

412-00805  
 

0205 MATERIAL ALLOWANCE REINFORCING STEEL 68.223

SY  0.000 0.00

7.85000 68.223 535.55

0210 *CONCRETE PAVEMENT (12 INCH) 5,319.000 0.000

SY  0.000 0.00

40.00000 0.000 0.00

412-01200  
 

0215 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,075.000 425.000

LF  0.000 0.00

16.50000 425.000 7,012.50

606-00301  
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PCN: 15914-BID    ESTIMATE RUN 06/16/2008

PROJECT: IM0762-044                    ESTIMATE NO: 0011 12:44:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *TRANSITION TYPE 3G 4.000 2.000

EACH 0.000 0.00

1,100.00000 2.000 2,200.00

606-01370  
 

0225 *END ANCHORAGE (FLARED) 4.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

606-02005  
 

0230 *FENCE (PLASTIC) 100.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

607-11525  
 

0235 *CURB TYPE 6 (SECTION M) 360.000 0.000

LF  0.000 0.00

4.50000 0.000 0.00

609-60011  
 

0240 *DELINEATOR (TYPE I) 562.000 392.000

EACH 0.000 0.00

22.00000 392.000 8,624.00

612-00001  
 

0245 *DELINEATOR (TYPE II) 39.000 23.000

EACH 0.000 0.00

23.00000 23.000 529.00

612-00002  
 

0250 *DELINEATOR (TYPE III) 55.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00003  
 

0255 *2 INCH ELECTRICAL CONDUIT 2,547.000 2,448.000

LF  0.000 0.00

7.00000 2,448.000 17,136.00

613-00200  
 

0260 *2 INCH ELECTRICAL CONDUIT (JACKED) 150.000 139.000

LF  0.000 0.00

15.00000 139.000 2,085.00

613-00201  
 

0265 *WIRING 1.000 0.900

L S 0.000 0.00

6,300.00000 0.900 5,670.00

613-10000  
 

0270 *LIGHT STANDARD METAL (40 FOOT) 3.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

613-34400  
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PCN: 15914-BID    ESTIMATE RUN

PROJECT: IM0762-044                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 MATERIAL ALLOWANCE LIGHT STANDARD (40 FOOT) 3.000

EACH 0.000 0.00

2,327.27000 3.000 6,981.81

0275 *CONCRETE FOUNDATION PAD 3.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

613-40000  
 

0275 MATERIAL ALLOWANCE LIGHT STANDARD FOUNDATION 3.000

EACH 0.000 0.00

513.33333 3.000 1,540.00

0280 *LIGHT STANDARD (TEMPORARY) 5.000 5.000

EACH 0.000 0.00

4,600.00000 5.000 23,000.00

613-50410  
 

0285 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 0.000

EACH 0.000 0.00

380.00000 0.000 0.00

613-70400  
 

0290 *RUMBLE STRIP (GRINDING) 93,760.000 93,000.000

LF  0.000 0.00

0.10000 93,000.000 9,300.00

614-80387  
 

0295 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

615-00030  
 

0300 EMBANKMENT PROTECTOR (SPECIAL) 11.000 8.000

EACH 0.000 0.00

550.00000 8.000 4,400.00

615-00150  
 

0305 12 INCH CULVERT PIPE 130.000 80.000

LF  0.000 0.00

50.00000 80.000 4,000.00

617-00012  
 

0310 DETOUR CULVERT PIPE 1.000 1.000

L S 0.000 0.00

1,350.00000 1.000 1,350.00

617-03000  
 

0315 *DETOUR PAVEMENT 11,450.000 11,450.000

SY  0.000 0.00

29.00000 11,450.000 332,050.00

621-00450  
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PCN: 15914-BID    ESTIMATE RUN 06/16/2008

PROJECT: IM0762-044                    ESTIMATE NO: 0011 12:44:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *CONSTRUCTION SURVEYING 1.000 0.460

L S 0.100 6,000.00

60,000.00000 0.560 33,600.00

625-00000  
 

0322 CONSTRUCTION SURVEYING (HOURLY) NO MCR PER SPEC. 
105.12 (A) ORDER 005

53.500 34.500

HOUR 19.000 1,900.00

100.00000 53.500 5,350.00

625-00001  
 

0325 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

400,000.00000 0.600 240,000.00

626-00000  
 

0330 *PAVEMENT MARKING PAINT 467.000 381.000

GAL 0.000 0.00

25.00000 381.000 9,525.00

627-00001  
 

0335 *EPOXY PAVEMENT MARKING 983.000 198.000

GAL 0.000 0.00

58.00000 198.000 11,484.00

627-00005  
 

0340 *RAISED PAVEMENT MARKER (TEMPORARY) 600.000 413.000

EACH 0.000 0.00

6.00000 413.000 2,478.00

627-00030  
 

0343 PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 5,466.000 0.000

SF  0.000 0.00

11.98000 0.000 0.00

627-02010  
 

0345 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

25.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

627-30405  
 

0350 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

200.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

627-30410  
 

0355 *FLAGGING 4,300.000 3,470.500

HOUR 288.500 6,347.00

22.00000 3,759.000 82,698.00

630-00000  
 

0360 *TRAFFIC CONTROL INSPECTION 77.000 35.000

DAY 0.000 0.00

150.00000 35.000 5,250.00

630-00007  
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PCN: 15914-BID    ESTIMATE RUN 06/16/2008

PROJECT: IM0762-044                    ESTIMATE NO: 0011 12:44:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *TRAFFIC CONTROL MANAGEMENT 220.000 118.000

DAY 24.000 13,200.00

550.00000 142.000 78,100.00

630-00012  
 

0370 *FLASHING BEACON (SOLAR) 12.000 6.000

EACH 0.000 0.00

765.00000 6.000 4,590.00

630-80002  
 

0375 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 4.000

EACH 0.000 0.00

153.00000 4.000 612.00

630-80335  
 

0380 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 9.000 4.500

EACH 0.000 0.00

280.00000 4.500 1,260.00

630-80336  
 

0385 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 3.000 0.000

EACH 0.000 0.00

410.00000 0.000 0.00

630-80338  
 

0390 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 196.000 98.000

EACH 0.000 0.00

80.00000 98.000 7,840.00

630-80341  
 

0395 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 110.000 50.500

EACH 0.000 0.00

110.00000 50.500 5,555.00

630-80342  
 

0400 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 58.000 29.000

EACH 0.000 0.00

115.00000 29.000 3,335.00

630-80343  
 

0405 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,749.000 532.500

SF  0.000 0.00

15.00000 532.500 7,987.50

630-80344  
 

0410 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 0.000 0.00

6,300.00000 2.000 12,600.00

630-80355  
 

0415 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

8.000 4.000

EACH 0.000 0.00

3,000.00000 4.000 12,000.00

630-80358  
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PCN: 15914-BID    ESTIMATE RUN 06/16/2008

PROJECT: IM0762-044                    ESTIMATE NO: 0011 12:44:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *DRUM CHANNELIZING DEVICE 300.000 150.000

EACH 0.000 0.00

35.00000 150.000 5,250.00

630-80360  
 

0425 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 24.000 6.000

EACH 0.000 0.00

50.00000 6.000 300.00

630-80363  
 

0430 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

630-80367  
 

0435 *CONCRETE BARRIER (TEMPORARY) 480.000 240.000

LF  0.000 0.00

30.00000 240.000 7,200.00

630-80370  
 

0440 *TRAFFIC CONE 400.000 150.000

EACH 0.000 0.00

13.00000 150.000 1,950.00

630-80380  
 

0445 *CHANNELIZING DEVICE (FIXED) 400.000 161.500

EACH 0.000 0.00

35.00000 161.500 5,652.50

630-80391  
 

0450 RUMBLE STRIP (PORTABLE) 9.000 4.500

EACH 0.000 0.00

600.00000 4.500 2,700.00

630-80430  
 

0452 MOBILE PAVEMENT MARKING ZONE 3.000 1.000

DAY 0.000 0.00

1,702.50000 1.000 1,702.50

630-80520  
 

0455 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

630-85010  
 

0457 ADDED ITEM (HOUR)/ TRUCK MOUNTED IMPACT ATTENUATOR - 
CO 008/MCR 002

804.000 594.500

HOUR 21.500 1,795.25

83.50000 616.000 51,436.00

900-00010  
 

0460 F/A MINOR CONTRACT REVISIONS 427,758.500 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15914-BID    ESTIMATE RUN 06/16/2008

PROJECT: IM0762-044                    ESTIMATE NO: 0011 12:44:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 F/A PARTNERING 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0470 F/A FUEL COST ADJUSTMENT 100,000.000 25,741.540

F A 9,780.920 9,780.92

1.00000 35,522.460 35,522.46

700-70016  
 

0475 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0480 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0485 F/A QUALITY INCENTIVE PAYMENT 500,000.000 34,100.290

F A 9,908.250 9,908.25

1.00000 44,008.540 44,008.54

700-70025  
 

0490 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0495 F/A FURNISH & INSTALL ELECTRICAL SERVICE 20,000.000 1,211.520

F A 0.000 0.00

1.00000 1,211.520 1,211.52

700-70082  
 

0500 F/A EROSION CONTROL 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $479,881.64 5,672,825.12CURRENT AMT 11,678,336.23 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0505 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
 

0510 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
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PCN: 15914-BID    ESTIMATE RUN 06/16/2008

PROJECT: IM0762-044                    ESTIMATE NO: 0011 12:44:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0515 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

620-00020  
 

0520 F/A PHONE SERVICE 750.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $0.00 33,500.00CURRENT AMT 34,250.00 $$

PROJECT TOTAL 479,881.64 $ 5,706,325.12CURRENT AMT 11,712,586.23 $$


